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DCH ICD-10 System Remediation J. Dubberly Y Y 10/1/11 12/31/15  $           2,000,000  $         41,820,948  $     21,195,601  $       20,857,210 

DCH GA Bkgrnd Chk Comp Syst R. Finlynson Y Y 1/17/14 2/9/16  $           1,543,000  $           2,347,979  $          198,793  $              95,286 

DCH ADP Phase 2 (MEMS Replace) J. Rickman Y Y 2/27/14 2/12/15  $              900,000  $           1,064,000  $                     -    $                       -    $                      -   

DCH IES (Integrated Eligibility System) J. Dubberly Y Y 6/1/14 4/1/16  $      118,562,000  $      140,123,823  $     29,161,050  $         9,764,557  $    (19,396,493)

DCH Total  $      123,005,000  $      185,356,750  $    50,555,444  $      30,717,053  $   (19,396,493)

DIS Portfolio Mgmt Acctg System M. Majure  G 7/21/14 7/15/16  $           7,400,000  $           7,400,000  $       1,589,507  $         1,589,507  $                      -   

DIS Total  $          7,400,000  $          7,400,000  $      1,589,507  $        1,589,507  $                      -   

DNR EPD Web Elect Rept System A. Westin G G 4/1/14 9/1/14  $                         -    $                         -    $                     -    $            500,000 

DNR Total  $                         -    $                         -    $                     -    $            500,000  $                      -   

DOAS Risk Mgmt. Information System L. Pratt G G 5/7/13 12/2/14  $           1,561,998  $           2,373,416  $          997,299  $            997,299 

DOAS Applicant Tracking C. Sarvis G Y 6/16/14 5/22/15  $              974,938  $              974,938  $          174,206  $            174,206 

DOAS Total  $          2,536,936  $          3,348,354  $      1,171,505  $        1,171,505  $                      -   

DOL TeamWorks Financials Onboard T. Evans Y R 1/2/14 1/5/15  $              625,000  $              625,000  $          625,000  $            625,000  $                      -   

DOL Total  $              625,000  $              625,000  $          625,000  $            625,000  $                      -   

DOR Integrated Tax System v9 P. Donnelly Y G 1/28/14 1/30/15  $           4,045,883  $           4,055,563  $                     -    $                       -   

DOR Exadata S. Hodges G G 3/28/14 1/30/15  $           2,971,712  $           3,249,712  $       3,249,712  $                       -   

DOR Total  $          7,017,595  $          7,305,275  $      3,249,712  $                       -    $                      -   

DPH GAVERS D. Aderhold R R 4/11/11 12/31/14  $           3,800,000  $           4,100,000  $       1,950,000  $         2,404,378  $           454,378 

DPH Total  $          3,800,000  $          4,100,000  $      1,950,000  $        2,404,378  $           454,378 

GDC Time & Labor System P. Smith Y R 11/1/11 3/31/14  $           1,402,820  $                         -    $                     -    $                       -   

GDC Total  $          1,402,820  $                         -    $                     -    $                       -    $                      -   

GTA GETS Transformation D. Johnson R R 11/18/08 12/31/14  $         34,998,476  $         95,477,182  $     74,994,583  $       74,994,583 

GTA Total  $        34,998,476  $        95,477,182  $    74,994,583  $      74,994,583  $                      -   

SAO Enterprise Time and Labor A. Skelton Y R 3/19/12 10/31/14  $           1,030,828  $           1,766,954  $       1,766,954  $         1,766,954 

SAO Infrastructure Refresh II A. Skelton R R 6/1/14 12/31/14  $         10,727,560  $         10,727,560  $                     -    $                       -    $                      -   

SAO Total  $        11,758,388  $        12,494,514  $      1,766,954  $        1,766,954  $                      -   

SBWC Intg Claims Mgmt System Restart D. Brooks G G 7/2/13 12/31/15  $           4,207,299  $           4,207,299  $       1,328,356  $         1,382,356  $              54,000 

SBWC Total  $          4,207,299  $          4,207,299  $      1,328,356  $        1,382,356  $             54,000 

Grand Total  $      196,751,514  $      320,314,374  $  137,231,061  $    115,151,336  $   (18,888,115)


